Table of Contents

List of Tables and Figures
List of Abbreviations and Acronyms

Chapter 1. Introducing the Field  15
  Visiting the Panama Canal  16
  Mega projects  18
  Cross-Cultural Collaboration  21
  Problem Statement and Outline  25

PART I: GOING TO THE FIELD

Chapter 2. Practices of Collaboration in Mega Projects  33
  Introduction  34
  Developments in Project Management Research  34
    The Practice Turn in Project Management Research  39
    Projects-as-Practice  45
  Cross-Cultural Collaboration and Project Management  48
  Cross-Cultural Management Research  52
  To Conclude  56

Chapter 3. Ethnography in Practice  59
  Knowledge Claim  60
  Organizational Ethnography  63
  Selection of and Access to a Mega Project  66
    Obtaining Access  69
  Ethnography in the Field  71
    Interviewing  75
    Observing  77
    Reading  80
  Analyzing and Writing  82
  About me: the researcher  87
Chapter 4. The Panama Canal: a look back to look forward

Introduction

History of the Panama Canal
   - The French Attempt
   - The American Victory
   - Ownership of the Canal

Panama Canal Operations
   - Autoridad del Canal de Panamá

Panama Canal Expansion Program
   - Components of the Panama Canal Expansion Program

The Third Set of Locks Project: ACP and its Partners
   - CH2M Hill
   - Sacyr
   - Impregilo
   - Jan de Nul
   - CUSA
   - GUPC

Registered Trade Mark

PART II: KNOWING THE FIELD

Interlude. Setting the stage for collaboration

The Award Ceremony for the Third Set of Locks Project

The day after...

Chapter 5. Practices within the GUPC project organization:

Diminishing Collaboration

Introduction

Using Metaphors
   - Process metaphor: ‘it’s like a war’
   - Process metaphor: Arranged marriage
   - Process metaphor: Climbing the mountain
   - Project metaphor: Animals
   - Project metaphor: Governmental institution
Collaboration in Practice 222
‘It just does not work that way in the ACP’ 223
‘Where would I be without you?’ 225
‘We are the Shadow of CH2M Hill’ 228
Discussion 232

PART III: LEARNING FROM THE FIELD

Chapter 8. Cross-Cultural Work in the Panama Canal Expansion Program:
A Collabynrinth 237

Project Actuality 239
A Collaboration Labyrinth 241
Practices of Collaboration 245
Manifest practices 247
Concealed Practices 252
The Collaboration Continuum 259
ABC-practices 260
Contribution to the Academic Debates 264
Ideas for Future Research 267
Dear Project Participant, 269
Partners 269
Possibilities 270
Patience 271
Philosophy 272
Promotion 273

English Summary 276
Dutch Summary 279
Spanish Summary 299
Appendix 1 319
References 321
About the author 337
NGInfra PhD Thesis Series on Infrastructures 339
List of Tables and Figures

Tables
3.1 Short-list of mega projects 67
3.2 Overview of presence in the research field 72
3.3 Amount of interviews per organization 76
3.4 Type of documents per organization 80
I.1 Total score for tender consortia in Third Set of Locks Project 134
5.1 Spatial setting of the GUPC project offices 171
6.1 Bridging actors 190
7.1 Common versus chaperone practices in Program Management 233
8.1 Manifest practices in the Panama Canal Expansion Program 252
8.2 Concealed practices in the Panama Canal Expansion Program 258
8.3 ABC-practices 264

Figures
3.1 Final research cases 84
4.1 Map of Panama 95
4.2 Panama Canal profile 105
4.3 Components of the Panama Canal Expansion Program 113
4.4 Measurements of the locks 114
4.5 Explanation water-saving system 115
4.6 Partners in the Third Set of Locks Project 120
7.1 Description of tasks in program management services for Engineer 212
8.1 The Collabynrith 247
8.2 The Collaboration Continuum 262